City of Belmont NEIGHBORHOOD TRAFFIC CALMING PROGRAM

4. Implementation Process (See Flow Chart Page 8)

When arequest for traffic calming is received, staff first determines whether a simpler
procedure could be used, or whether the traffic problem is a traffic control issue, in which
case it is forwarded to the Traffic Safety Committee. The Traffic Safety Committee will
seek to resolve an identified traffic issue without embarking on the traffic calming
process. During this decision process, the priority of the application will still be set by the
original request date. See the section on staging below.

Multiple requests for locations on a street may be combined by staff into a single request
for astreet project. If staff determines that a project would be too large for the available
budget, the project may be divided into incrementsiif it is practical to do so. If alarge
project exceeds the budget and is not divisible, the project will be placed on the next
Capital Improvement Plan request list for approval of budget from City Council. Staff
will also seek outside funding for the project. See the funding section below.

4.1. Application / Petition
Receive request and determine eligibility and ranking.

Requests for traffic calming must be received from a neighborhood association or by a
petition signed by 25 percent of the households in the area where action is requested. A
household is defined as any owned or rented living unit with its own street address,
regardless of how many people live in the unit. A traffic calming request may pertain to
problems of speeding, volume, “cut-through” traffic, or accidents on residential streets.

After receiving arequest, staff collects data required to determine if the minimum
eigibility criteria are met. Requests that meet the minimum criteria are placed on a
project list according to the date they were received. The date of receipt is either the date
of postmark, the dispatch date of an e-mail message, or the received date hand-stamped
on a hand-delivered request. If the minimum criteria are not met and, if the problem can
be addressed through other means, the City will take the best corrective action.

Staff will begin work on traffic calming projects according to the project’ s position in the
project list and the staffing available. If arequest involves an unusua accident history (as
defined by six or more crashes, or one fatal crash, in the prior three consecutive years),
the Traffic Safety Committee will examine this history and consider if the project should
be moved up on the project list regardless of the date it was received and whether or not
the speed and volume criteria have been satisfied

4.2. Study Phase
Determine impacted area and notify residents

Once staff isready to work on atraffic calming request, the staff first determines the
location or street segment(s) where traffic calming measures might be placed. Staff also

Final Draft 19 July 20, 2000



City of Belmont NEIGHBORHOOD TRAFFIC CALMING PROGRAM

determines whether any cross streets or adjacent parallel streets might be affected by
traffic calming actions that might be taken. This larger area, consisting of the traffic
calmed street, cross streets and/or adjacent parallel streets, is termed the “impacted area”.

A letter is then sent to al households within the impacted area to notify residents that a
project is beginning, to share the data gathered so far, and to ask if there are other traffic
issues that should be addressed. Staff may add any new streets or segments to the project,
based on the feedback obtained from this outreach. The standard 300 foot radius from the
limits of the impacted area are also included in the public notification.

Collect Data

Traffic data, including speeds, volumes and accident history will be routinely collected
for each traffic calming request. Additional data, possibly including a license plate survey
to determine the extent of cut- through traffic, may need to be gathered at this point,
depending on what other issues were raised in the initial interest survey.

Conduct Impacted Area Mesting.

Residents of the project area are notified of the first meeting of residents within the
impacted area, the purpose of which isto introduce the project and to identify any other
traffic issues that should be addressed. The impacts of various traffic calming measures
on the provision of emergency services will be specifically discussed.

Volunteers are solicited to form aworking group that will meet separately to begin
development of one or more traffic calming plans to address issues on the primary streets.
Staff may develop one or more traffic calming concepts for presentation at this first
meeting. One or more working group meetings are convened to refine the original plans
and/or develop ideas for new plans. The working group continues to meet until agreement
is reached on a preferred plan and one or more aternatives.

Any potential plan involving the use of vertical traffic calming measures (speed humps,
speed tables, raised crosswalks, raised intersections) will take into consideration the
needs of any person living in the project area who has a disability as defined in the
Americans with Disabilities Act (ADA).

4.3. Survey Phase
Mail plans to residents and hold second impacted area meeting.

The preferred plan and aternative(s), including traffic data developed by staff, are mailed
to impacted area residents along with announcement of a meeting. Residents are asked to
mail comments back to the City and/or attend the meeting. The plans are presented to
residents at the meeting. Staff will attempt to include any modifications desired by
residents. It is desirable for impacted area residents to reach consensus on the preferred
plan by this point.
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Conduct survey to determine if atrial should be implemented.

Staff prepares a survey for residents that describes the traffic calming measures proposed
to be placed and asks if they would support undertaking a six-month trial. How the
survey is conducted is determined by the type of traffic calming project. Because some
traffic calming projects will not fit neatly into the following categories, staff might need
to vary the survey procedure to best fit specia cases.

For all simple local street projects that do not include street closures or diverters, only
those households located on the traffic calmed street(s) will participate in the survey. If
measures are proposed for intersections (e.g., traffic circles), households on the
intersecting street up to one block in either direction will aso be surveyed. For street
system projects, complex projects, projects including street closures or diverters, and
neighborhood studies, all impacted area households will be eligible to participate in the
survey (i.e., residents of the street(s) plus any adjacent street(s) affected by traffic
diversion).

One response is alowed per household, regardless of the number of people in the
household. Non-resident property owners and households on other project area streets
will not participate in the survey at thistime. In order for atria to be considered for
approval, asimple majority (50+ percent) of survey responses must indicate support for
thetrid.

If aternative plans are included in the survey, the total support for al plans must be a
smple majority, and the alternative with the most support will be considered for atrial.
Based on the survey results, staff will decide if atrial can proceed. Staff prepares an
environmental assessment to help assess impacts during the trial. City Council approval
for atrial isrequired for these projects.

If the required resident support described above is not obtained, the procedure may either
return to working group meeting to select another alternative and repest the above
procedure, or the process ends at this point.

4.4. Trid Phase
Approve Trial Installation

Staff prepares a report to the Planning Commission in order to request approval to
conduct atrial of the traffic calming plan (including selection of the preferred alternative
for the trial, if necessary). The entire impacted area is notified of the meeting. The
Commission listens to public testimony and discusses the proposed trial. The
recommendations of the Commission are then forwarded to the City Council for final
approval. If the Council does not approve the trial, the procedure may either return to
working group meeting to select another aternative and repeat the above procedure, or
the process will end at this point.
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Design, implement and conduct approved trial.

The detailed plan for the tria is designed and either City forces construct the trial
installation or bids are solicited for construction. The design effort may need to be
contracted out, in which case bids would also need to be solicited for the design work.
Traffic data is gathered before the tria isimplemented, and at or near the end of the trial.
The typical trial period will be six months.

4.5. Permanent Installation
Evauate tria results and hold third impacted area meeting.

After six months, staff evaluates the results of the trial plan. Residents of the impacted
area are notified by mail of thetrial results. An optional third project area meeting may
be held at which the results of the trial are discussed. The trail installation will remain
until the permanent measures are installed or the decision is to remove the measures.

If staff determines that the trial was clearly not successful (e.g., traffic diversion is
excessive, substantial resident complaints, accidents, substantial delays to emergency
services), the procedure would return to working group meetings to make modifications
and repeat the above steps. If it appeared that modifications could not be devel oped that
would resolve the problem(s), staff would recommend to the City Council that the trial be
abandoned. Further information about removing traffic calming measures is included
below.

Conduct survey of residents regarding results of trial.

Staff distributes a survey to determine if residents believe that the trial was successful and
if the project should be considered for permanent installation. The survey areaincludes
residents and property owners in the entire impacted area. In order for staff to consider
recommending to the City Council that the project be approved for permanent
installation, support must be indicated by a super majority (67+ percent) of survey
responses from the same households as surveyed for the tria installation. If a larger
impacted area is surveyed, 67+ percent of responses received from the traffic camed
street(s) is also required.

Review results of trial plan and decide on permanent installation.

Staff prepares a report to the Planning Commission on the outcome of the tria plan. If the
trial was successful, staff prepares an environmental assessment of the proposed
permanent installation. Residents and property owners of the project area are notified. If
the minimum project area support is not obtained, or if the plan was clearly not
successful, staff will recommend removal of the trial traffic calming plan.
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The Commission listens to public testimony, discusses the project, and recommends to
the City Council if the trial plan should be removed, modified or made permanent. Fina
approval rests with the City Council. If the Council does not approve proceeding with
permanent installation of the traffic calming plan, the project ends at this point and the
tria installation is removed, unless Council directs that the process return to select
another aternative.

Design and implement permanent plan and conduct follow-up evaluation.

The permanent installation is designed and bids are solicited for construction. The design
might also need to be contracted out, in which case bids would also need to be solicited
for the design work. Meetings with residents may be needed for designs of permanent
measures. City Council approval is required for consultant and construction contracts
exceeding a certain amount. A follow-up evaluation of the effectiveness of the plan may
be conducted up to three years after permanent installation.

4.6. Removal

Removal of a previoudy approved traffic calming plan, either of atrial before the trial
period expires, or of a permanent installation after it is constructed, will require the same
process be followed that was used to install the plan initially. This means that a
constructed improvement will require 67+ percent of impacted area household to approve
the removal.

Traffic caming measures may aso be subject to removal at either the trial or permanent
stages for various reasons, including conformity with the Americans with Disabilities Act
(ADA), impacts on emergency services, accident problems, or safety problems
determined by the Traffic Safety Committee. Depending on severity, all or apart of a
traffic calming plan may be removed at the direction of staff for these reasons.

If traffic calming measures conflict with access to new development, it will be the
responsibility of the developer to modify, relocate or remove the traffic calming
measures. Removal should be alast resort, and a replacement public benefit will be
required if traffic calming measures are removed.

4.7. Staging

Traffic caming measures vary from simple to complex, and from inexpensive to very
costly. In the implementation process for any plan, ssimple traffic calming measures will
by tried first. When a plan is developed, stages of implementation will be included. Trial
installations will show which levels work. After permanent installation, if the follow-up
surveys show the initial stages are not adequate, additional stages will be added, first as
trial, then as permanent, according to the above process. The priority of all stages of a
plan will date back to the original request.
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